



SUPPLEMENTAL/BID BULLETIN NO. 1
September 26, 2025

NOTICE OF POSTPONEMENT AND RE-SCHEDULE

Please be informed that due to yesterday's university announcement of work suspension, the Schedule of Procurement for the **Construction of Multi-Purpose Building/Gymnasium of Iloilo Science and Technology University – Miagao Campus** is hereby rescheduled. The revised schedule is as follows:

Activity	Original Schedule	Rescheduled
Pre-Bid Conference	September 26, 2025 1:00 pm	October 1, 2025 9:30 am
Selling of Bid Documents	September 29, 2025 – October 7, 2025	October 2, 2025 – October 10, 2025
Submission of Bid Docs	October 8, 2025 5:00pm	October 13, 2025 5:00pm
Opening of Bids	October 9, 2025 1:00pm	October 14, 2025 9:30am

For guidance and information of all concerned.


SOLIMAR F. MORADAS, DIT
BAC Chairperson